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ATTN: CONTRACTING OFF ICER, SP-1918
SUBJ: €422 MODIFICATION CONTRACT SP-1918

1. PRICE ORIGINALLY QUOTED $30,00%, BASED ON ANTICIPATION
THAT AN APPRECIABLE PORTION OF THE EQUIPMENT WOULD BE TOO LATE FOR
INSTALLATION HERE.

2. WE RECEIVED AN ADDITIONAL THIRTY PERCENT OF THE SPECIAL
EQUIPMENT ON THURSDAY PRIOR TO THE MONDAY, 25 MAY 59, LELIVERY OF THE
AIRPLANE. APPRECIABLE OVERTIME AND SPECIAL EFFORT WAS REQUIRED TO
INCORPORATE THIS EQUIPMENT IN TIME FOR DELIVERY,

3., AFTER DELIVERY OF THE Ci23 TO THE CUSTOMER WE WERE REQUESTED
TO PROVIDE A NEW ANTENNA. PARTS WERE FABRICATED AND SHIPPED ON AN
ACCELERATED BASIS. APPROXIMATE COST $1,000.

4. THE LATTER PART OF LAST WEEK (15-19 JUNE 59) ANOTHER ANTENNA
CONF IGURATION WAS REQUESTED BY THE CUSTOMER, SHORTLY AFTER WE BEGAN
WORK, ORDERS WERE RECEIVED TO STOP WORK. COST INCURRED WERE MINOR,

5, PRICE TO DATE (24 JUNE 59) APPROXIMATELY $34,500.
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